Attachment A
John Hart Redevelopment Project

Scope of Information and Reports
by the Independent Engineer

Preamble

BC Hydro and Power Authority (the “Licensee”) is proceeding with the
construction of the underground John Hart Generating Station (‘underground
John Hart GS”), a component of John Hart Redevelopment Project. The
underground John Hart GS is located on Campbell River and is authorized by
Conditional Water Licences 126713, 126721 and 126757 (the “Licences”),
which form part of this document. The works of the underground John Hart
GS are described under clause (h) of the Licences.

The Licensee is required under clause (k) 1) of the Licences to retain an
Independent Engineer who will provide information and reports under the
direction of the Comptroller of Water Rights (the “Comptroller”) regarding the
design and construction of the works. The Licensee is also required to retain
an Environmental Monitor as set out in the Licences.

The information and reports to be provided by the Independent Engineer to
the Comptroller, and the Independent Engineer's relationship with the
Licensee, Design Engineer, Construction Engineer and Environmental Monitor
are described in this document.

Regulation of the Construction of Works

The Comptroller has the power to regulate the construction of works, which

regulation may consider the following:

1)  The criteria for the design and construction of works to protect the public
and the environment. '

2) The criteria for the operation of the works to protect the interests of
licensees, riparian owners and owners of land adjacent to the works, and
protect the environment from adverse effects.

3) The construction activities that may adversely affect the public, the
environment and the interests of licensees, riparian owners and owners of
land adjacent to the works.

If the Comptroller has determined that the construction of works may be
hazardous to the public and the environment, or the interests of licensees,
riparian owners and owners of land adjacent to the works may be adversely
affected, the Comptroller may issue an order that directs the Licensee to
change the manner in which the works are constructed to remove the hazard
and adverse effect. :
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Information and Reports

The Licensee is required under clause (k) 3) of the Licences to submit to the
Comptroller the following:

a)
b)

©)

d)

e)

plans that show the general arrangement of the works;

criteria for the design of the works;

criteria for the operation of the works;

a schedule for the construction of the works;

an environmental management plan (EMP) for the management and
mitigation of construction impacts, including a Drinking Water Protection
Plan.

The Licensee is also required under clause (I) to ensure that the design
drawings for the works to be constructed are signed and sealed by a
professional engineer registered in the province of British Columbia (the
“Design Engineer”).

These submissions by the licensee are the basis for the regulation of the
construction of the works.

The Independent Engineer is directed to review the submissions and provide
the Comptroller with reports as follows:

1)

2)

3)

4)

9)

6)

‘environment from adverse impacts.

Compare the plans showing the general arrangement of the works to the
works described by the Licence and describe any differences.

Assess the criteria for the design of the works to determine if works
constructed to these criteria will be a hazard to the public and the
environment.

Assess the criteria for the operation of the works to determine if works
operated to these criteria will protect the interests of licensees, riparian
owners and owners of land adjacent to the works, and protect the
Assess the schedule for the construction of the works to determine if
there are any practical matters in relation to the conditions in the Licence
and the EMP; and the interests of the public, licensees, riparian owners
and owners of land adjacent to the works that the Comptroller should
consider in the regulation of the works.

Assess the design drawings for the construction of the works to determine
if they are in accordance with the criteria for the design and operation of
the works, and they are signed and sealed by the Design Engineer.
Assess the schedule for the construction of the works and the design
drawings for the construction of the works to determine the frequency of
the submission by the Licensee of the reports on the progress of
construction.
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7) Review the reports submitted by the Licensee on the progress of the
construction of the works to determine if any of the construction activities
should be adjusted to reduce the future hazard posed by the works on the
public and the environment.

8) Summarize any outstanding matters that would make the works a hazard
to the public and the environment when the Licensee submits a schedule
for testing the works.

The Independent Engineer will prepare a recommendation report for the
Comptroller on the review of items 1) to 4) above for the issuance of Leaves
to Commence Construction.

The Independent Engineer will prepare a recommendation report for the
Comptroller, copy to the Licensee, Design Engineer and the Construction
Engineer, on the review of items 5) and 6) if the actual construction of a
particular component of the project may proceed.

The Comptroller may direct the Independent Engineer to provide additional
information and reports as may be required for the regulation of the
construction of the works.

The Independent Engineer will discuss and clarify with the Design Engineer
and the Construction Engineer any matters that may need further action. If the
Independent Engineer is unable to resolve such matters, the Independent
Engineer must immediately notify the Comptroller. The Comptroller will
contact the Licensee, and resolve the matter.

Environmental Monitor

The Licensee is required to retain a person (the “Environmental Monitor”) to
observe and report on the activities of constructing the works in relation to the
requirements under the environmental management plan (the “EMP”). The
Independent Engineer will be provided a copy of the report by the
Environmental Monitor

The Independent Engineer will review the reports by the Environmental
Monitor and advise the Comptroller in a written report if the construction
activities are adversely affecting the environment and the interests of
licensees, riparian owners and owners of land adjacent to the works.

The Independent Engineer and the Environmental Monitor will communicate
with each other during the construction of the works to coordinate their
activities to provide information to the Comptroller for proper regulation of the
construction of the works.
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Leave to Commence Construction

The Licensee may divide the construction of the works into phases. Before
the Comptroller grants leave to commence construction of any phase of the
works, the Comptroller must be satisfied that the Licensee has met the
requirements under clause (k) of the licence.

The Independent Engineer will provide the Comptroller with information and
reports as set out in section C. above for each phase in the construction of the
works. The information and reports are to be provided in a timely manner in
accordance with the schedule for the construction of the works.

Based on information submitted by the Independent Engineer, the Comptroller
may issue a leave to commence construction for a particular phase of the
project, subject to the Independent Engineer reviewing design drawings and
giving consent for construction to proceed.

Undertaking and Monitoring of Construction

The Independent Engineer will review the design drawings for the construction
of the works, and prepare a report as set out in Section C before giving
consent that construction may be undertaken. The Independent Engineer will
identify in the report to the Comptroller the components within each phase of
the construction of the works that are critical for regulating the construction of
the works to protect the public and the environment, and the interests of
licensees, riparian owners and owners of land adjacent to the works, and
protect the environment from adverse effects. A cover letter, with a copy to the
Licensee, Design Engineer and the Construction Engineer, would make
recommendation if construction of that particular component of works may be
undertaken, and this would be sufficient for the Construction Engineer to
proceed with construction.

The Independent Engineer will schedule site inspections to verify that the
conditions for the construction of the critical components are in accordance
with the construction plans, and provide the Comptroller with a report on the
outcome of the inspection.

Testing the Operation

The Independent Engineer will monitor the testing of the operation of the
works to determine if the operation poses a hazard to the public and the
environment, and submit to the Comptroller a report on the outcome of the
monitoring.
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Acceptance

The information and reports to be provided by the Independent Engineer to
the Comptroller as set out above is acceptable to:

Name: Date:

Independent Engineer
AND

The Licensee agrees to retain the Independent Engineer to provide the
information and reports to the Comptroller as set out above.

Name: Date:

Licensee
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Appendix A - Contact List

Comptroller of Water Rights

Name: Pieter Bekker

Position Title: Deputy Comptroller of Water Rights

Office Phone Number: 250 387-9447

Mobile or Alternate Phone

Number:

Mailing Address: PO Box 9340 Stn Prov Govwt, Victoria BC
V8W 9M1

Independent Engineer

Name:

Position Title:

Company

Office Phone Number:

Mobile or Alternate Phone
Number:

Mailing Address:

Licensee Representative

Name:

Position Title:

Company

Office Phone Number:

Mobile or Alternate Phone
Number:

Mailing Address:

Design Engineer

Name:

Position Title:

Company

Office Phone Number:

Mobile or Alternate Phone
Number:

Mailing Address:
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Construction Engineer

Name:

Position Title:

Company

Office Phone Number:

Mobile or Alternate Phone
Number:

Mailing Address:
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